
AMENDMENT OF SOLlClTATlONlMODlFlCATlON OF CONTRACT 

Bechtel BWXT Idaho, LLC 
765 Lindsay Blvd 
ldaho Falls, ID 83402 

I I 

~ I 9B. DATED (SEE ITEM 17)  

I. CONTRACT ID CODE 
DE-AC07-991D13727 

6. ISSUED BY CODE 

PAGE 1 OF 4 
PAGES 

2. AMENDMENTIMODIFICATION NO. 
MI33 

7. ADMINISTERED BY (If other than Item 6) 

The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers is extended, is not extended. 

X 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods: 

3. EFFECTIVE DATE 
See Block 16c 

I 

10A. MODIFICATION OF CONTRACTIORDER NO. 

(a) By completing ltems 8 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telearam or letter makes reference to the 

U.S. Department of Energy 
Idaho Operations Office (DOE-ID) 
Site Services Division 
1955 Fremont Avenue, MS 1240 
ldaho Falls, ID 83415 

solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If reouiredj 

4. REQUISITIONIPURCHASE REQ. NO. 
NOPR 

CODE 

Wendy L. Bauer, Contracting Officer 
(208) 526-2808 

. . ,  
NIA 

13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS: 

5. PROJECT NO. (If applicable) 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 
A. THlS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority): 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) 

I THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 
I B. THE ABOVE-NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paving 

9A. AMENDMENT OF SOLICITATION NO. 

- 
I ofice, appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

' 

I 

X I C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANTTO AUTHORITY OF: 

E. IMPORTANT: Contractor- is not, X is required to sign this document and return copies to the issuing office. 

-. 

14. DESCRIPTION OF AMENDMENTIMODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where 
feasible) 

1.23 DEAR 970.5204-11 Changes (APR 1984) and H.35 Multi-Year Fee 
D. OTHER (Specify type of modification and authority): 

The purpose of this modification is to revise Section B.3, Estimated Cost and Available Fee for AMWTP work, and 
Section 8.4, Total Available Fee. 

(See attached pages) 

Except as provided herein, all terms and conditions of the document referenced in ltems 9A or IOA, as heretofore changed, remains unchanged and in 
full force and effect. 

PREVIOUS EDITION UNUSABLE 

15A. NAME AND TITLE OF SIGNER (Type orprint) 
Scott S. Crawford 

Prescribed by GSA 
FAR (48 CFR) 53.24 

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
%ndy L. Bauer 

Manager, Prime Contract & Supply Chain 

NSN 754-01 -1 52-8070 30-1 05 STANDARD FORM 30 (REV. 10-83) 

~ 4 t r a c t i n g  0- 
15B. CONTRACTORIOFFEROR 

YSignature of persch authorized to sign) (Signature of ~bntracting officer) 

15C DATE SIGNED 

3/n/06 

16C DATE SIGNED 

qBkb 
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The contract is modified as follows: 

1. Section B.3, ESTIMATED COST AND AVAILABLE FEE for AMWTP work, Line ltem 1 and 2 are 
modified as follows: 

Line ltem 1 - The total estimated cost is increased $10,700,000 from $129,958,000 to $140,658,000. 
The total available fee is increased $2.5M from $24.15M to $26.65M. The total estimated cost 
includes 

Baseline Change Proposal (BCP) ICP-05-05 Rev 1, Accelerated AMWTP Contract Activities, 
in the amount of $1,037,800 approved March 28, 2005 (BCP amount included within $125M 
estimated cost, Modification No. M I  16); 
BCP AMWTP-BCP-004, Acquisition of Ten Drum Over Pack Steel, in the amount of 
$1,500,000 approved December 19,2005; 
BCP AMWTP-BCP-006, CCP Processing of AMWTP Drums, in the amount of $3,458,000 
approved February 16, 2006; 
Transfer from Line ltem 2, LLD, $2.4M to perform new scope for improved controls for drum 
removal and incentive; and 
Cost overrun based on estimated EAC at 4130106 of $8.3M. 

BBWl shall segregate the costs for the AMWTP work separate from the ldaho Completion Project 
costs. 

Line ltem 2 -The total estimated cost for processing Lower-Limit of Detection (LLD) waste is reduced 
by $2.4M from $1 1,843,397 to $9,443,397. The total estimated cost includes AMWTP-BCP-001 Rev 
1, Lower Limit of Detection (LLD) Waste Disposal Project, as modified and approved on September 
12, 2005 (Contracting Officer letter AS-SSD-AMWTP-05-026) and AMWTP-BCP-003, Lower Limit of 
Detection (LLD) Waste Disposal Project Continuation, as approved by the Contracting Officer on 
December 21, 2005. BBWl shall segregate the subcontractor costs for the LLD waste work 
separately from other AMWTP work. LLD work is not included in the fee calculation for B.4, 
Performance Based Incentive 4, Milestone Achievement Incentive. 

2. Section B.4, TOTAL AVAILABLE FEE, is modified as follows: 

PERFORMANCE MEASURE AND EXPECTATION -The total available fee is $26.65M and may be 
earned as follows: 

Measure 1: Shipped Waste* to WIPP- Available Fee is $11.5M 

BBWl is required to comply with the DOE approved WIPP shipping schedule. 
5,400 cubic meters (m3) throughout this modification will be adjusted based fn actual 
BNFL performance through 4130105 and volume remaining to get to 6,000m 
If 5,400m3 is shipped by 12/31/05, then the contractor will earn $6M in fee. 
If 5,400m3 is not shipped by 12/31/05, the $6M in fee is unearned. 
If 5,400m3 is shipped on or before 12/31/05, then the contractor will earn $1 ,000/m3for 
each m3 shipped above 5,400m3 through 4130106. The maximum available fee is $4M. 
If 5,400m3 is not shipped by 12/31/05, but the contractor does ship a total of 6,000m3 by 
April 30, 2006, then $4M is earned. 
Upon BBWl completion of shipping 6,000m3, BBWl may earn $1,000 per m3 shipped 
above 6,000m3 through 4130106. Quantity excludes actual BNFL waste shipped. The 
maximum available fee is $ISM. 
* Shipped Waste is defined as certified TRU waste that has a completed Payload 
Container Transportation Certification Document (and an Overpack Payload Container 
Transportation Certification Document, if applicable) and is loaded on approved carriers, 
and transported beyond the boundaries of the ldaho site. 
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Measure 2: Prepare for Shipment* o f  waste to WlPP by 4130106 -Available Fee is 
$6.25M. 

Waste Prepared m3 Fee Paid Per m3 of Waste Prepared for Shipment 
0-2,500m3 $660/m3 

Contractor can bill in 500m3 increments unless otherwise mutually agreed. 
*Prepare for Shipment, throughout this contract is defined as certified TRU waste 
that has a completed Payload Container Transportation Certification Document 
(and an Overpack Payload Container Transportation Certification Document, if 
applicable) and is ready to be loaded into a GFE transport. 
If BBWI shipments are diverted to another site that prevents the shipment from 
being made under Measure 1, the fee will be paid for preparation, over and 
above 6,682m3 prepared. 

Measure 3. Waste Cateqory Production Achieved by 4130106 -Total Processed - 
Available Fee is $2.51VI. 

Waste Cateqorv Volume Available Fee 
Waste Retrieved* 2,700m3 $250K 

Waste Characterized** 1 ,500m3 $1.25M 

Waste Certifiable*** 500m3 $'I M 

The volume of waste retrieved, characterized, and certifiable must be in addition to 
the BNFL retrieved, characterized, and certifiable quantities. 
Fee for waste retrieved and waste characterized is only paid for total volume 
specified. There will be no prorating for lesser quantities. BBWl must retrieve 
8,700m3 to earn $250K by 4130106. BBWl must characterize 7,500m3 to earn $1.25M 
by 4130106. 
Fee for waste certifiable is paid on a pro rata basis at a rate of $2,0001m3. For 
example, if the total volume of waste certifiable is lorn3, BBWl will earn $20,000 
($2,0001m3 x 10 = $20,000). BBWl must have 1 75m3 of backlog certifiable waste on 
4130106, in order to earn the pro rata fee of this measure. The pro rata fee covers 
certified units 6,301 m3 through 6,800m3. 
No fee will be paid prior to 4130106 for this measure. 
Waste Retrieved is defined as all waste, regardless of its eventual disposal route, 
that is retrieved by the Contractor from its storage location at the Transuranic Storage 
Area Retrieval Enclosure, the RCRA Type I1 storage modules or the RCRA Type I 
storage module. Retrieved waste includes, but is not limited to waste which has 
been historically managed as TRU andlor ALLMW. Retrieved waste will be 
compliantly staged and ready for characterization. 
*Waste Characterized is defined as waste that is successfully processed through 
Real-Time Radiography, Assay, and Head Space Gas (lined debris drums or direct 
ship drums only), its relevant data validated and verified, and it is compliantly staged 
and ready for certification or introduction into the treatment facility. 
**Waste Certifiable is defined as TRU waste that has been characterized, its 
relevant data validated and verified, and its information is ready to be entered into 
and approved in the WWlS Certification Module, as specified in the WlPP Hazardous 
Waste Permit. 
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Measure 4 Milestone Achievement Incentive -Available Fee is $5M. 

BBWl must generate $1 5M in Cost Savings by 4130106 ($1 5M of the total estimated 
cost of $125M) and achieve 5,400m3 shipped by 12/31/05. 

Linear adjustment to this cost incentive will occur for any reduced savings below 
$15M, but only if 5,400rn3 is shipped on or before 12/31/05 in accordance with 
Measure 1. For examyle, if BBWl accomplishes cost savings of $10M by 4130106, 
and ships the 5,400m of waste identified in Measure 1 to WlPP on or before 
12/31/05, then BBWl will earn a cost savings incentive of $3.3M (10115 X $5M = 
$3.3M). 

Measure 5 Shipment of LLD Waste Available Fee $400,000 - DELETED IN IT'S 
ENTIRETY 

Measure 6 - Improved Controls for Drum Removal -Available Fee $400K 
BBWl is to implement applicable administrative and engineered controls as verified 
and approved by DOE. If the applicable administrative controls and infrared 
detection are in place by April 1, 2006, $100K may be earned. If the remaining 
administrative and engineered controls are in place by April 30, 2006, $300K may be 
earned. At a minimum, the administrative and engineered controls must consider: 

Personal Protective Equipment 
Plexiglass shielding 
Infrared detection 
Magnesium oxide suppressant 

Measure 7 - Settlement of Request for Equitable (REA) Adiustment - Available Fee is 
$1 M 

In consideration for all REAs received through February 27, 2006, BBWl and DOE 
agree to a one-time fee payment of $1,000,000, which is available after the effective 
date of this modification. 

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification(s) 
agreed to herein as complete equitable adjustment for the Contractor's letters CCN BBWI-05- 
1546 dated December 15,2005, CCN BBWI-05-1553 dated December 27,2005, CCN BBWI- 
06-20085 dated January 19,2006, and CCN 06-20015 dated January 25,2006, the 
Contractor hereby releases the Government from any and all liability under this contract for 
further equitable adjustments attributable to such facts or circumstances giving rise to the 
proposal for adjustment. 




